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Oakland Avenue
10 February 1989
POLREP #9 - Removal Action
Site #92
Nashua, New Hampshire
Asbestos
1960's
Land, water, air
Potentially Major
Unknown SDMS DOCID
Onshore/Non-transportation
Dumping of asbestos waste
materials by John-Manville
Paul R. Groulx - U.S. EPA Region 1
POLREP 8 - October 26, 1988

271345

OFFICE TELEPHONE NUMBER: (617) 860-4308

I. Background:

The Oakland Avenue asbestos waste site is a one acre vacant lot
surrounded by a residential neighborhood between the dead ends of
Oakland Avenue, approximately one mile from the center of downtown
Nashua, New Hampshire. The site is located on tax map #109, lot
#'s 41, 47, 48, and 36. The major portion of the site is owned by
the City of Nashua.

The site is surrounded by slopes partially composed of waste
asbestos materials and a wetland associated with Salmon Brook.
Sheet scraps of asbestos board protrude from the slope, with large
sheets also visible along the top edge of the slope. Other slopes
nearby appear to be free of asbestos, although solid waste debris
is present. Asbestos board sheets are also being used as a fence
and patio-type walkway on the abutting property east of the site.

A path crossing through the site connects the two dead ends of
Oakland Avenue and is used by area residents as a short-cut.
There are warning signs posted in the area.

II. Actions Taken

Mar 13, 1987
Mar 17, 1987
Mar 23, 1987

Mar 30, 1987

May 01, 1987

Jun 12, 1987

- ATSDR Health Assessment was issued.
- Notice letters were sent to property owners.
- Action Memorandum obligating $200,000 was
approved.

- Draft IAG with U.S. Army COE was submitted for
review.

- IAG was submitted and approved by U.S. Army COE.
(DW 96-932482-01-0 (4/1/87-6/1/88)

- Preliminary conceptual design was completed.



Jun 16, 1987

Jun 24, 1987

Jun 25, 1987

Jul 05, 1987

Jul 14, 1987

Jul 31, 1987
Sep 02, 1987

Apr 05, 1988

Apr 15, 1988

Sep 15, 1988 -

Sep 16, 1988 -

Sep 23, 1988 -

Sep 27, 1988 -

Oct 13, 1988 -

Jan 10, 1989 -

Jan 13, 1989 -

Jan 20, 1989 -

OSC met with State of New Hampshire officials
to review conceptual plans.
OSC presented conceptual plans for city
review.
OSC submitted comments to US Army COE for final
plans.
OSC conducted informational meeting with area
residents.
A meeting was held between the US EPA and US
Army COE to review plans for 95% completion of
design & specifications.
US Army COE commenced bid solicitation.
Due to an inadequate response to the first bid
solicitation and the fact that the bids received
were substantially higher than obligated
funding, no contract was awarded.
U.S. Army COE revised the bid package and
resolicited interested contractors.
Bids were received. Two contractors were
disqualified by elements of the Small
Business Clause of the bid package. Of the
remaining bids, the lowest was twice the
obligated budget for the total project.
No contract was awarded due to EPA Removal
Funding restraints.
Action Memorandum ceiling was increased.
Request for $200,000 was signed by Regional
Administrator.
Amendment 02 IAG with the US Army COE was
signed, extending the project/budget period that
was to end 8/30/89 and increasing the total
project ceiling ( project # DW96-932482-01-2).
OSC met with Nashua officials to discuss the
city's willingness to accept asbestos waste
evolved during the removal into its sanitary
landfill which is state approved for asbestos
disposal.
OSC received letter from City of Nashua on the
specifications for the acceptance of asbestos
at the city owned landfill
The U.S. Army COE was sent the specification
requirements regarding the disposal of waste
asbestos into the Nashua city landfill to be
included in the new bid package.
Amendment # 0001 was made to asbestos abatement
project # DACW33-89-B-0010. Changes of a
technical nature were made to the bid

proposal.
Administrative Record was delivered to the
Nashua City Library for Public Review.
Amendment # 0002 was made to asbestos abatement
project # DACW33-89-B-0010. Changes were made
in the wage structure to conform to local pay
scales.



Jan 24, 1989 - Amendment # 0003 was made to asbestos abatement
project # DACW33-89-B-0010. Clerical changes in
the document were made.

Feb 07, 1989 - Bid Closed/Opening at 1400 hours
Location: US ACE, Building 111

424 Trapello Road, Waltham, MA

III. Future Actions

Feb 10, 1989 - U.S. EPA awaits awarding of U.S. Army COE
project #DACW33-89-B-0010.

IV. Funding Status

US EPA obligated an additional $200,000 to this site,
the TOTAL PROJECT CEILING to $400,000.

Financial Data:

increasing

DOCUMENT
CONTROL NUMBER

Z30003
ER0030

ACCOUNT NUMBER
7QfAlANE92
8TFA1ANE92

TOTAL PROJECT CEILING

DOLLAR AMOUNT
$120,000
$200,000
$ 50,000
$ 20,000
$ 10,000

$400,000

COST ALLOCATION
US Army COE
US Army COE
TAT
Intramural
FEMA

CASE PENDS:

Paul R. Groulx, On Scene Coordinator

February 10, 1989

Date
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